COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 12/ 2011

ESTI MATE SUMVARY 12:29: 49
CONTI D: C16100 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN. 16100-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 49.0 DAYS TI ME ALLOW 50 WORK DAYS
US 138 DRAI NAGE DI TCH BRI DGE REPLACEMENT PERCENT TI ME: 98. 00 ORI G TI ME ALLOW 50 WORK DAYS

PRQJECT NO STA1381- 006
US 138 DRAI NAGE DI TCH BRI DGE REPLACEMENT

NAME OF ROAD: 138A
PRQJECT COUNTI ES: LOGAN
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 12/ 17/ 2010 DATE TI ME STARTED 07/26/2010
14290 H LLTOP RD. DATE LET 05/ 27/ 2010 DATE WORK' BEGAN
DATE AWARDED 06/ 02/ 2010 DATE TIME STOPPED 12/02/2010
DATE CONTRACT EXECUTED 06/ 23/ 2010 DATE ACCEPTED 12/ 02/ 2010
L ONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 07/ 26/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 662, 180. 27 PARTI Ol PATI NG $ 652, 795. 28 $ 39, 335. 25
AWARD PRQIECT AMT: $ 649, 545. 50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 08. 58% TOTAL EARNI NGS 652, 795. 28 39, 335. 25
FUNDS AVAI LABLE: $ 9, 384.99 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 652, 795. 28 39, 335. 25
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,743.18 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 643, 052. 10 39, 335. 25
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 643, 052. 10 39, 335. 25
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 39,335.25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16100- BI D ESTI MATE RUN 01/ 12/ 2011
PRQIECT: STA1381- 006 ESTI MATE NO 0005 12: 29: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00210  REMOVAL OF CONCRETE PAVENENT 258. 000 258. 000
sy 0. 000 0.00
36. 00000 258. 000 9, 288. 00
0010 202-00220  REMOVAL OF ASPHALT MAT 420. 000 420. 000
sy 0. 000 0.00
14. 00000 420. 000 5, 880. 00
0015 203-00060  EMBANKVENT MATERI AL (COVPLETE | N PLACE) 1, 326. 000 1, 326. 000
cy 0. 000 0.00
20. 00000 1, 326. 000 26, 520. 00
0020 203-01500  BLADI NG 79. 500 79. 500
HOUR 0. 000 0.00
70. 00000 79. 500 5, 565. 00
0025 203-01550  DCZI NG 9. 500 9. 500
HOUR 0. 000 0.00
75. 00000 9. 500 712.50
0030 203-01597  *POTHOLI NG 7.500 7.500
HOUR 0. 000 0.00
250. 00000 7.500 1, 875. 00
0035 208-00002  *EROSI ON LOG (12 | NCH) 320. 000 140. 000
LF 180. 000 648. 00
3. 60000 320. 000 1, 152. 00
0040 208-00003  *EROSI ON LOG (18 | NCH) 930. 000 930. 000
LF 0. 000 0.00
4.30000 930. 000 3,999. 00
0045 208-00034  *GRAVEL BAG 351. 000 340. 000
LF 11. 000 90. 75
8. 25000 351. 000 2,895.75
0050 208-00045  *CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
0055 208-00070  *VEH CLE TRACKI NG PAD 2.000 2.000
EACH 0. 000 0.00

800. 00000 2.000 1, 600. 00



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16100-BI D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: STA1381- 006 ESTI MATE NO 0005 12:29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 15. 000 7.000
HOUR 0. 000 0. 00
41. 00000 7.000 287.00
0065 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 15. 000 2.000
HOUR 0. 000 0. 00
69. 00000 2.000 138. 00
0070 208-00205 *ERCSI ON CONTRCOL  SUPERVI SCR 30. 000 20. 000
HOUR 0. 000 0. 00
46. 00000 20. 000 920. 00
0075 210-00810 *RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0080 212-00006 * SEEDI NG ( NATI VE) 3. 600 1. 800
ACRE 0. 000 0. 00
500. 00000 1. 800 900. 00
0085 213-00002 *MULCH NG (WEED FREE HAY) 3. 600 1. 800
ACRE 0. 000 0. 00
500. 00000 1. 800 900. 00
0090 213-00061 *MULCH TACKI FI ER 720. 000 360. 000
LB 0. 000 0. 00
2.50000 360. 000 900. 00
0095 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 0. 000 0. 000
SY 0. 000 0.00
3. 30000 0. 000 0.00
0100 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 1, 132. 480 1, 132. 480
TON 0. 000 0.00
21. 00000 1, 132. 480 23,782.08
0105 403-00720 *HOT M X ASPHALT ( PATCH NG (ASPHALT) 146. 250 146. 250
TON 0. 000 0. 00
165. 00000 146. 250 24,131. 25
0110 403-33741 *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 56. 640 56. 640
TON 0. 000 0. 00
90. 00000 56. 640 5, 097. 60



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16100-BI D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: STA1381- 006 ESTI MATE NO 0005 12:29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0111 403-34751 HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) CMO 002 1, 290. 510 1,290. 510
TON 0. 000 0. 00
90. 00000 1, 290. 510 116, 145. 90
0115 509-90002 PAI NT EXI STI NG STRUCTURE ( SPECI AL) 5. 000 5. 000
GAL 0. 000 0. 00
100. 00000 5. 000 500. 00
0120 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 950. 000 950. 000
LF 0. 000 0. 00
14. 65000 950. 000 13,917.50
0125 606-02005 *END ANCHORAGE ( FLARED) 4. 000 4.000
EACH 0. 000 0. 00
1, 400. 00000 4.000 5, 600. 00
0130 607-11525 *FENCE (PLASTI Q) 212. 000 212. 000
LF 0. 000 0. 00
1. 75000 212. 000 371.00
0135 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 18. 000 0. 000
EACH 18. 000 486. 00
27.00000 18. 000 486. 00
0140 612-00042 *DELI NEATOR (FLEXI BLE) (TYPE I1) 13. 000 13. 000
EACH 0. 000 0. 00
28. 00000 13. 000 364. 00
0145 612-00043 *DELI NEATOR (FLEXI BLE) (TYPE I11) 2.000 2.000
EACH 0. 000 0. 00
30. 00000 2.000 60. 00
0150 617-03000 DETCUR CULVERT Pl PE 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0155 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0160 626-00000 *MOBI LI ZATI ON 1. 000 0. 595
LS 0. 405 37, 867.50
93, 500. 00000 1. 000 93, 500. 00



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 16100- BI D ESTI MATE RUN 01/ 12/ 2011
PRQIECT: STA1381- 006 ESTI MATE NO 0005 12: 29: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
600. 00000 1. 000 600. 00
0170 627-00005 *EPOXY PAVEMENT MARKI NG 13. 000 13. 000
GAL 0. 000 0. 00
85. 00000 13. 000 1, 105. 00
0175 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 533. 000 533. 000
GAL 0. 000 0. 00
28. 00000 533. 000 14,924. 00
0180 630-00000 *FLAGGE NG 866. 000 866. 000
HOUR 0. 000 0. 00
23. 50000 866. 000 20, 351. 00
0185 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 43. 000 43. 000
DAY 0. 000 0. 00
125. 00000 43. 000 5, 375. 00
0190 630-00012 *TRAFFI C CONTROL MANAGEMENT 52. 000 52. 000
DAY 0. 000 0. 00
610. 00000 52. 000 31, 720. 00
0195 630-80002 *FLASH NG BEACON ( SOLAR) 2.000 2.000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0200 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 5. 000 5. 000
EACH 0. 000 0. 00
110. 00000 5. 000 550. 00
0205 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 2.000 2.000
EACH 0. 000 0. 00
170. 00000 2.000 340. 00
0210 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 285. 000 285. 000
EACH 0. 000 0. 00
51. 00000 285. 000 14, 535. 00
0215 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 77.000 77.000
EACH 0. 000 0. 00

65. 00000 77.000 5, 005. 00



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16100-BI D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: STA1381- 006 ESTI MATE NO 0005 12:29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 3. 000
EACH 0. 000 0. 00
3, 500. 00000 3. 000 10, 500. 00
0225 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 21. 000
EACH 9. 000 243.00
27.00000 30. 000 810. 00
0230 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 8. 000 8. 000
EACH 0. 000 0. 00
55. 00000 8. 000 440. 00
0235 630-80370 CONCRETE BARRI ER ( TEMPORARY) 300. 000 300. 000
LF 0. 000 0. 00
26. 00000 300. 000 7, 800. 00
0240 630-80380 *TRAFFI C CONE 33. 000 33. 000
EACH 0. 000 0. 00
4. 25000 33. 000 140. 25
0245 630-85010 *| MPACT ATTENUATCOR ( TEMPORARY) 4. 000 4.000
EACH 0. 000 0.00
3, 200. 00000 4.000 12, 800. 00
0250 700-70010 F/ A M NOR CONTRACT REVI SI ONS 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0260 700-70016 F/ A FUEL COST ADJUSTMENT 165. 840 165. 840
F A 0. 000 0. 00
1. 00000 165. 840 165. 84
0265 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT -127. 480 -127. 480
F A 0. 000 0. 00
1. 00000 -127. 480 -127.48
0270 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16100-BI D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: STA1381- 006 ESTI MATE NO 0005 12:29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -7,582.670 -7,582.670
F A 0. 000 0. 00
1. 00000 -7,582.670 -7,582.67
0285 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70220 F/ A PHONE SERVI CE 589. 850 589. 850
F A 0. 000 0. 00
1. 00000 589. 850 589. 85
0295 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 494, 813.37 $ 39,335.25% 485, 428. 37
CAT NOO300 STRUCTURES
0305 202-00400 REMOVAL CF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0310 206-00000 STRUCTURE EXCAVATI ON 156. 000 156. 000
CcY 0. 000 0. 00
8. 50000 156. 000 1, 326. 00
0315 206-00100 STRUCTURE BACKFI LL (CLASS 1) 139. 000 139. 000
CcY 0. 000 0. 00
30. 50000 139. 000 4,239. 50
0320 206-01781 *SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00



CONTI D C16100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16100-BI D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: STA1381- 006 ESTI MATE NO 0005 12:29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0325 403-33741 *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 15. 000 15. 000
TON 0. 000 0. 00
90. 00000 15. 000 1, 350. 00
0326 403-34751 HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) CMO 002 41. 950 41. 950
TON 0. 000 0. 00
90. 00000 41. 950 3,775.50
0330 601-03030 CONCRETE CLASS D (BOX CULVERT) 59. 000 59. 000
CcY 0. 000 0. 00
430. 00000 59. 000 25, 370. 00
0335 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 7,369. 000 7, 369. 000
LB 0. 000 0.00
1.10000 7,369. 000 8, 105. 90
0340 603-72008 *20X8 FOOT CONCRETE BOX CULVERT ( PRECAST) 42.000 42.000
LF 0. 000 0. 00
1, 950. 00000 42.000 81, 900. 00
CAT 0300 CURRENT AMI  $ 156, 566. 90 $ 0.00$ 156, 566. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0345 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0350 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMI  $ 10, 800.00 $ 0.00$ 10, 800. 00
PROJECT TOTAL CURRENT AMI $  662,180.27 $  39,335.25% 652, 795. 27



